
From:  US EPA/OAR/OAQPS 

Date:  November 18, 2014 

Subject:  Timeline for Activities Needed for Development of EPA Air Pollution Control Cost Manual, 7th 

Edition  

Background:  The timeline covers a timespan from the present until Sept. 30, 2017.   The priority of 

activity is based on input from EPA and outreach we have conducted with our stakeholders.  Chapters 

will be made available for public comment through a Notice of Data Availability (NODA) in the Federal 

Register. 

This timeline reflects the assumption that sufficient funding will be allocated to this project through 

2017. 

Development Plan 
FY ’14 and FY’15 

Outreach to state, local, & tribal agencies (These groups are specifically mentioned in the 2014 Omnibus 
Bill). Outreach to environmental groups and industry and other groups such as Multi-Jurisdictional 
Organizations. 

Revisions to SNCR Chapter 

Revisions to SCR Chapter 

Review by EPA and Public of SNCR Chapter 

Review by EPA and Public of SCR Chapter  

Revisions to Background and Cost Estimation Chapters 

Review by EPA and Public of Background and Cost Estimation Chapters 

Beginning work on revising the following VOC control measure chapters:   Flares, Incinerators, Carbon 
absorbers, Refrigerated Condensers 

FY’15 

Completion of work on SNCR and SCR chapters  

Completion of work on Background and Cost Estimation Chapters 

Completion of work to revise VOC control measure chapters (flares, incinerators, carbon absorbers, 
refrigerated condensers), including review of the chapters within EPA  

Beginning work on revising the chapter on wet scrubbers for acid gas (SO2 control) 

FY’16 

Beginning work on PM Control Measure Chapters (baghouses/fabric filters, wet scrubbers for particulate 
matter, electrostatic precipitators) 

Review by Public of VOC control measure chapters, and Completion of Work on those chapters 

Completion of work to revise SO2 control measure chapter (wet scrubbers for acid gas), including review 
of the chapter within EPA and outside the Agency 

Beginning work on revising generic equipment Manual chapters (hoods, ductwork, and stacks; permanent 
total enclosures, and monitors) 

FY’17 

Review by EPA and Public of PM control measure chapters, and completion of work on these chapters 

Review by EPA and Public of Generic Equipment Chapters, and Completion of work on these chapters 

 


